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Outline
■ ECS Status at NSIDC
■ Testing
■ Staffing
■ Polar Grid
■ Agreements
■ Other Issues



•ECS Status at NSIDC

■ ECS 4PY in all three modes
◆ install and checkout completed in 2

working days/mode

■ expecting ECS 5A in June
■ ingest hardware upgrade proposed
■ COTS upgrades (OS, Y2K)



•Testin g

■ successful participation in TESS
■ transferred, inserted and

distributed samples of three
products

■ intemized activities, results and
actions in test report



Testin g (cont.)

■ plans:
◆ acceptance testing ongoing
◆ formal ECS end to end tests
◆ MODIS end to end tests
◆ EGS tests



•Staffin g

■ University and Raytheon staff
integrated

■ NSIDC M&O group
■ NSIDC MODIS Product Team



•NSIDC Maintenance and
Operations Group
■ operations, distribution, ingest staff
■ software maintenance engineer
■ hardware maintenance coordinator
■ ECS contract manager
■ user services
■ ECS science coordinator
■ systems/network administrator
■ archive manager



NSIDC MODIS Product
Team
■ user services specialist
■ documentation editors, writers
■ mission data coordinator
■ data base administrator
■ operations staff
■ test engineer
■ ECS science coordinator
■ internal web pages - external pages

pending



Polar Grid

■ polar gridded products at launch
production as MODAPS resources
permit

■ grids extended to allow for
eventual full coverage of snow and
ice areas



Agreements

■ Ops Agreement draft in
preparation

■ upcoming review of SIPS-ECS ICD



Other Issues
■ ESDT-MCF matching issue -

NSIDC is contributing to discussion
■ browse requirements and

implementation
■ guide documents not linked to data

products - USO workaround,
resolution needed for ftp requests

■ ESDT descriptor files - errors being
corrected

■ network status - EbNET, vBNS on
schedule


